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REMEDIAL DESIGN/REMEDIAL ACTION (RD/RA)
COOPERATIVE AGREEMENT
PROGRESS REPORT

AGREEMENT NO.: V-990601-02-0

SITE NAME: McCormick & Baxter Creosoting Co.
Portland, OR

PREPARED BY: Bill Dana, Project Manager
Oregon Dept. of Environmental Quality (DEQ)

DATE: February 11, 1998

PERIOD: October 1, 1997 through December 31, 1997

1. PROGRESS MADE THIS PERIOD

During this reporting period, DEQ, in conjunction with EPA, issued a Proposed Plan
for an Amendment to the Record of Decision (ROD) for the site. The proposed
amendment will change the on-site treatment portion of the selected soil remedy for the
site to off-site disposal of highly contaminated soil. The excavations will be backfilled
with clean soil, and the entire site will be capped with an additional two-feet of clean
soil, as provided in the 1996 ROD. A public comment period on the proposed
Amendment ran from October 1 through October 31, 1997. A formal public meeting,
concerning the proposed amendment was held on October 9, 1997, and an informal
meeting with a neighborhood association was held on November 11, 1997. Written
comments were received from one individual and informal, verbal comments were
received at both meetings. Commentors expressed some concerns about potential truck
transportation of contaminated soil through the neighborhood, but were otherwise
supportive of the proposed amendment. DEQ is addressing the public’s concerns by
evaluating rail transportation options. The ROD Amendment is expected to be signed
during the next reporting period. -

During the current reporting period, DEQ staff reviewed and provided written
comments on several deliverables submitted by DEQ’s contractor, Ecology &
Environment, Inc. (E&E). Work products submitted by E&E during the reporting
period included the following: draft and final versions of the Groundwater Monitoring

Report for the third quarter 1997; a revised draft Remedial Design Data Summary .

Report, which summarizes data pertinent to the proposed ROD Amendment and to the
design of the amended soil remedy for the site; an updated Conceptual Site Model
(CSM), which incorporates groundwater/NAPL data obtained since the CSM was
presented in the 1992 Remedial Investigation Report; and a draft Biological Treatment
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Test Plan (BTTP) which presents a strategy and methodology for evaluating biological
treatment of groundwater at the site. In addition, DEQ staff reviewed two invoices,
two Task Order Progress Reports and two Budget and Assumption Proposals (BAPs)
submltted by E&E.

DEQ participated in a meeting with EPA, E&E, and E&E’s subcontractor S.S.
Papadopulos & Associates, on November 5, 1997, to discuss the updated CSM. There
were also several discussions and conference calls, involving DEQ, EPA and/or E&E,
concerning the updated CSM and the proposed ROD Amendment.

In total, DEQ staff (excluding the laboratory) spent 344 hours on RD and RA activities
during the reporting period. Copies of DEQ’s Direct Labor Summaries, for RD/RA
activities during this period, are attached.

During this reporting period, E&E staff completed supplemental Remedial Design soil
sampling, and gathered data on concrete structures at the site (sumps, vaults, etc.).
The data will be included in the final RD Data Summary Report, and incorporated into
the soil remedial design documents. E&E also initiated procurement of supplemental
treatment systems to address the elevated concentrations of inorganics periodically
found in the effluent from the two groundwater treatment systems at the site. Routine,
quarterly groundwater monitoring was conducted by E&E in October. In addition,
E&E conducted or coordinated on-going NAPL recovery, wastewater treatment system
operation and maintenance, and general site security and maintenance.

E&E issued Task Order Progress Reports, describing these and other activities, on
November 17, 1997 (for the period September 28 through October 25, 1997), on
December 12, 1997 (for the October 26 through November 29, 1997), and on January
19, 1998 (for the period November 30 through January 3, 1997). Copies of these
reports are attached. .

2. BUDGET STATUS SUMMARY

Budget status summaries are included in the attached Task Order Progress Reports from
E&E, and in the attached DEQ accounting tables. Note that although costs are reported
for both Remedial Action and Remedial Design, EPA did not award Remedial Design
funds to DEQ until January 1998.

3. SCHEDULE STATUS
The schedule for design and implementation of the soil remedy continues to be

impacted by the results of the dioxin sampling conducted in December 1996, and in
May 1997, and the subsequent decision by DEQ and EPA to change the soil remedy
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through a ROD Amendment. As stated above, a Proposed Plan for the ROD
Amendment was issued on October 1, 1997 and the public comment period closed on
October 31, 1997. Design of the soil remedy cannot be completed, until DEQ and
. EPA make a final decision concerning the proposed ROD Amendment. However,
E&E will initiate the preliminary design. Groundwater remedy enhancement tasks are
also somewhat behind schedule, as a number of issues were raised at the November 5
meeting, which have not yet been resolved, concerning the updated CSM. Updated
schedules for RD and RA activities were recently received from E&E. The schedules
are oversized and in color and cannot be readily duplicated by DEQ. A copy of the
schedules will be hand-delivered to you today. - ' ‘

4. ISSUES AND/OR PROBLEMS ENCOUNTERED AND RESOLUTION

As indicated above, there were two significant issues/problems during the reporting
period. The first is the need to change the soil remedy, to better address the dioxin
contamination at the site. - As stated above, a Proposed Plan has been issued, and a
ROD Amendment is in progress. The second issue concerns the adequacy of the CSM
for the site. The challenge is to make the CSM as clear and accurate as possible, while
~ continuing to move forward with enhancement of the selected groundwater remedy.
DEQ, E&E and EPA are continuing discussions on this subject and expect to attain
resolution soon.

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

During the next reporting period (January 1 through March 31, 1998), DEQ and EPA
will sign a ROD Amendment, concerning the soil remedy. Preliminary (30%
completion) soil remedial design documents will be submitted by E&E. E&E will also
submit an Aquifer Investigation Plan (AQUIP) Data Gap Summary, based on the
updated Conceptual Site Model. A meeting will be held for DEQ, EPA and E&E to
discuss and reach consensus on the data gaps. First quarter 1998 groundwater
monitoring will be conducted, and a Groundwater Monitoring Report for the fourth
quarter 1997 will be submitted. DEQ will issue at least one fact sheet to the public.
Finally, DEQ and E&E will complete installation of pilot, supplemental treatment units
to the existing groundwater treatment systems, to address the elevated levels of zinc
and copper periodically found in treatment system effluent. .

attachments




TASK ORDER PROGRESS REPORT

88-97-5
72947

Contract/Task Order No.:
E&E Invoice No.:

Site Name:

E & E Project No.: OH4000
Prepared by:
Date:

Period:

1. BUDGET STATUS SUMMARY

November 17, 1997
September 28 through October 25, 1997

McCormick & Baxter Remedial Design/Remedial Action

Sheila Fleming, Project Manager, E & E. Seattle

Budget Budget : Percent of
Expended this Expended Authorized Work
Task Description Period to Date Budget Completezl
I-RD Project Planning and Support . $0.00 $0.00 $0.00 0%
_2-RD Site-Specific Plans $3.811.18 $3.811.18 $3.594.00 100%
"3-RD Project Administration $3,081.46 $18.593.52 $55.914.00 30%
4-RD Subcontractor Procurement $108.10 $1.021.54 $895.00 100%
5-RD Community Relations $4,508.59 $4,508.59 $7.214.00 85%
6-RD Data Acquisifion $11,454.54 $12.117.84 $30.476.00 40%
7-Sample Analysis $7,317.00 $7.317.00 $8.000.00 0%
8-RD Data Validation $0.00 $0.00 $1.979.00 0%
9-RD Data Management $1,683.14 51.683.14 $21,367.00 10% .
10-Treatability Studies $0.00 $0.00 30.00 0%
11-Preliminary Design $(433.23) $20.288.15 $50.119.00 40%
RD Subtotal $31,530.78 $69,340.96 $179,558.00 35%
21-RA Planning and Support $1,169.99 $11.732.02 $53.366.00 - 25%
22-RA Site-Specific Plans $27,317.69 $82.832.36 © $100.746.00 85%
23-Construction Contractor Procurement $296.98 T $4.761.21 $12.648.00 35%
25-Resident Inspection Services $0.00 $0.00 $0.00 0%
26-RA Data Validation $199.18 $199.18 $1,939.00 0%
27-RA Implementation $39,116.97 $138.207.99 $523,515.00 25 %
RA Subtotal $68,100.81 $237,732.76 $692,214.00 25%
[ TOTAL $99,631.59 $307,073.72 | $871,772.00 35%

1 . . .
Percent complete represents proportion ot authorized work completed to date.
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2. PROGRESS MADE DURING THE REPORTING PERIOD

Task 2: RD Site Specific Plans. Prepared Final Supplemental RD Soil Sampling Plan. Note that these
hours were originally incurred under Task [] before Task 2 was opened.

Individual Role Hours I : Activity
K. Smith | Engineer 24 Finalize Supplemental RD Sampling Plan
K. Connors Engineer 16 Finalize Supplemental RD Sampling Plan

Task 3: RD Project Administration. During this period, E & E submitted the final Proposed Plan and
assisted DEQ with preparation of the ROD Amendment. E & E conducted routine project management
tasks such as resource allocation and financial oversight of the RD activities and prepared the invoice for

the previous reporting period. :

r " Individual Role Hours ’ Activity
S. Fleming Project Manager 6 Project management, Proposed Plan, ROD
. Amendment, invoice preparation
1. Montgomery Program Manager 11 Oversight of project management activities, ROD .
: Amendment
P. Bourdage Technical Editor 4.5 Proposed Plan/ROD Amendment editing
K. Smith Engineer 5.5 Invoice preparation
i

Task 4: RD Subcontractor Procurement. Activity on this task was limited to subcontract administration
during this reporting period.

l Individual Role Hours | Activity

I M Wright Subcontract Coordinator 1 Subcontract administration

Task 5: RD Community Relations. Kevin Smith and Julie Wroble prepared for and attended a public
meeting on October 9, 1997 in Portland. The primary focus of the meeting was to discuss the changes to
‘the soil remedy contained in the Proposed Plan. E & E also prepared figures and handouts for the meeting.

I Individual Role Hours Activity
K. Smith Enginee'r 22.5 Public meeting preparation and attendance
J. Wroble Risk Assessor 11 Public meeting preparation and attendance
E. Martin CADD Operator 8 Figures
M. Ehle Graphics 3 Figures
F. Cramer Word Processor- 1 Word processing support

Task 6: RD Data Acquisition. E & E initiated the supplemental soil sampling field event on September
22.1997. During this field work E & E collected 56 surface and sub-surface soil samples and investigated

the thickness of concrete slabs across the site.
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[ Individual Role Hours Activity
S. Fleming Project Manager 2 Field activity support
C. Nancarrow Engineer 55.5 Field sampling
2. Miller Technician 55 Field sampling

Task 9: RD Data Management.

(o assist in organizing the analytical data when it is received from the laboratory.

Individual Role Hours Activity
K. Smith Engineer 8 Reviewed collection summary, organized GIS
activity
C. Nancarrow Engineer 11.5 Reduced field notes, prepared collection summary
A. Hanson GIS operator 2 Revised GIS figures

T‘ISI\ l l

Following the field activities conducted under Task 6. E & E began the
process of transferring the field notes and data into GIS. E & E prepared sample collection summary tables

Preliminary Design. E & E initiated preparation of the Revised Draft Data Summary Report

during this period. E & E reviewed past DEQ and EPA comments on the Draft Data Summarv Report and
bezan modifying the text to address the comments.

Individual Role Hours Activity
K. Connors Engineer -16 Time card correction
R. Earlywine Engineer 12 Data Summary report preparation -

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted
routine project management tasks such as resource allocation and financial oversight of the RD activities

and prepared the invoice for the previous reporting period.

Individual Role Hours Activity
S. Fleming Project Manager 2 Project management
J. Montgomery Program Manager 3 Oversight of project management activities, resource
allocation, communication with DEQ.
K. Smith Engineer 5.5 Invoice preparation

Task 22: RA Site Specific Plans. E & E finalized the AQUIP Data Summary Report and delivered the
document to DEQ on September 26, 1997. The draft Conceptual Site Model (CSM.) Report was finalized
and delivered to DEQ on October 20. 1997. E & E also finalized the draft Biological Treatment Test Plan

(BTTP) and submitted it to DEQ for review on October 24, 1997.
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Individual Role Hours Activity

D). Shivjiani Senior Project Engineer 4 Biological Treatment Test Plan (BTTP) report
preparation guidance and technical review.

P. Bourdage I:ditor 18.75 Data Summary. CSM. and BTTP cditing.

F AMontgomery Program Managcer 26 AQUIP Data Summary document review

1. Anderson Hydrogeologist 99 AQUIP Data Summary report preparation. (ile

’ review, data organization. CSM document
preparation. computer modeling. and data
interpretation.

K. Smith Engincer 18 Tracked progress of AQUIP work activitics.
organized BTTP document preparation
requirements. reviewed sections of the BTTP.
Revievied AQUIP data summary report,

(. Nancarrow Engincer 7 BTTP report preparation. technology research and
evaluation. work plan preparation.

M. Witnauer Geologist 91 AQUIP data summary report preparation.
conceptual site model computer work.

I5. Martin CAD operator 6! Borehole coordinates/coordinate system
reconciliation/CSM graphics

A. Showers Graphics 3.5 AQUIP CSM figure production,

. Hamlin Clerical <7.25 Time sheet correction.

F. Cramer Clerical 12,5 Word processing.

M.A. Wright Clerical 2 Word processing

15, Hamlin Word Processor 24.25 Data summary, CSM. and BTTP word processing

AL Saxton Clerical 2 Word processing.

1. Mihalek Clerical 23 Data entry. document publication. word processing

Task 23: Construction Contractor Procurement. E & E completed execution of the various
subcontracts required for on-going remedial actions.

[ Individual

Role

Hours

Activity

I M. Wright

Subcontract Coordinator

3

Subcontract administration

Task 26: RA Data Validation. E & E conducted data validation on one effluent sample results. One out
of every ten samples will be validated by E & E. '

[ Individual

Role

Hours

Activity

LI). Ikeda

Chemist

Data validation
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]

Task 27: RA Implementation. During this period continued to provide routine oversight and
management of on-going site activities and remedial actions. E & E initiated preparation of the third

quarter 1997 Quarterly Report during this period. E & E received groundwater analytical results from
DEQ’s laboratory and entered the data into the site data base.

= & [ began conducting data analysis and prepared graphs for each of the six pressurc transducers that are -
installed at the site. Analysis of the pressure transducer data is being conducted to attempt to determine
trends in NAPL extraction activities. The graphs will be presented as appendices in the quarterly reports.

' I Individual l Role Hours Activity
D. Tkeda Chemist -3 Timecard correction,
L . Provided regular communication with site technician to
K. Smith Engineer 64.5 regutar €0
= evaluate site aotivities.,
’ . Site inspection of FWDA NAPL extraction system operatio
D. Anderson Hydrogeologist 17 nsp . . achion sy peration
= and site technician data collection activities,
Site activities including pressure transducer data
) . downloading, collection of NAPL measurements, inspection
M. Witnauer Geologist 47 . = . pecti
) s of the FWDA NAPL extraction and treatment system
operation.
. Data evaluation, preparation of graphs and design of
C. Nancarrow Engineer 73 n. prep Eraphs ¢ s
= database queries.
E. Miller Technician 2 Computer entry of effluent analytical data.
J. Mihalek Clerical 36.5 Quarterly report data entry. word processing

3. ISSUES OF IMPORTANCE.

None at this time.

4 POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION

None at this time.

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD

e  Attend November 5, 1997 meeting to discuss draft CSM and groundwater remedy;

e  Complete supplemental soil sampling activities:

® Receive comments and revise the BTTP;

e  Finalize the ROD Amendment;

e  Prepare draft budget and assumptions proposal:

" @ Submit the draft Soil Data Summary Report incorporating supplemental soil sampling data

e Attend November 11, 1997 public meeting.
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6. DELIVERABLES SUBMITTED
e AQUIP Data Summary Report submitted on September 26. 1997
® AQUIP Conceptual Site Model submitted on October 20, 1997:
e Biological Treatment Test Plan submitted on October 24, 1997:

o Draft Record of Decision Amendment submitted on October 24. 1997,

7. KEY PERSONNEL CHANGES

No personnel changes have occurred during this reporting period.

8. SUBCONTRACTING

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound
Analytical Services was utilized to analyze the weekly effluent water samples and supplemental soil -

samples.

9. DATA GENERATED

Weekly treatment system effluent analytical data was generated during this period. The results are
summarized in the quarterly reports. Supplemental soil sampling activities are ongoing, results will be
reported in the revised draft data summary report.

10. MBE, WBE, SBRA INVOLVEMENT

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound
Analytical Services was utilized to analyze the weekly effluent water samples.

11. LABORATORY SERVICES

Sound Analytical Services was utilized to analyze the weekly effluent water samples and supplemental soil

samples.
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TASK ORDER PROGRESS REPORT

Contract/Task Order No.:
E & E Invoice No.: 73111
Site Name:

E&E PfojeCt No.:
Prepared by:

Date:

Period:

1. BUDGET STATUS SUMMARY

88-97-5

McCormick & Baxter Remedial Design/Remedial Action
OH4000

Sheila Fleming, Project Manager, E & E, Seattle
December 12, 1997
October 26 through November 29, 1997

Budget Budget ' « Percent of
, Expended this Expended Authorized Work
Task Description Period to Date Budget Complete”
{-RD Project Planning and Suppuort $0.00 $0.00 $0.00 0%
2-RD Site-Specific Plans | $0.00 $3.811.18 | $3.594.00 100%
3-RD Project Administration $5,294.49 $23,8838.01 : $55,914.00 40%
+RD Subcontractor Procurement $0.00 $1.0215¢  $895.00 100%
5-RD Community Relations $1,150.84 $5,659.42 $7,214.00 95%
6-RD Data Acquisition $3.929.92 $16,047.76 $30,476.00 90
7-Sample Analysis $1.575.00 $9.892.00 $8,000.00 100%
8-RD Data Validation $501.29 $501.29 $1,979.00 100%
9-RD Data Management $15.769.42 $17,452.55" $21.367.00 85% -
10-Treatability Studies $0.00 $0.00 $0.00 0%
L1-Preliminary Design $25,960.65 $46,248.80 $50.119.00 95%
RD Subtotal 355,181.60 $124,522.57 $179,558.00 80%
21-RA Planning and Support $8,712.73 $20,444.75 $53,366.00 30%
22-RA Site-Specific Plans $5.768.81 $88.601.17 $100,746.00 - 95%
23-Construction Contractor Procurentent $320.36 35.081.57 $12,648.00 45%
15-Resident Inspection Services $0.00 - $0.00 $0.00 0%
26-RA Data Validation $25.50 $224.67 $1,939.00 15%
27-RA Implementation $42,920.07 $181.128.06 $523.515.00 5%
RA Subtotal $57,747.47 $295,480.23 $692,214.00 45%
[ TOTAL $112,929.07 $420,002.80 $871,772.00 55%
' Percent complete represents proportion of authorized work completed to date.
.\|\‘\L‘;l:q)c_\lall;l\mccrmck‘.\q;cr1‘¢c(\i||\rnicc’\u|v7,‘l Vowpd Page |
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2. PROGRESS MADE DURING THE REPORTING PERIOD

Task 3: RD Project Administration. During this period, E & E conducted routine project management
tasks such as resource allocation and financial oversight of the RD activities and prepared the invoice for
the previous reporting period. E & E also prepared a budget and assumptions proposal (BAP), dated
December 2. 1997, for continuation of Soil- RD activities. Finally, E & E assisted DEQ with preparation of
the ROD Amendment.

l Individual Role Hours " Activity
S. Fleming Project Manager 14 Project admin, BAP prep. ROD Amendment
J. Montgomery Program Manager 2 Program Management oversight
K. Smith Engineer 325 _Invoice prep. BAP prep
J. Wheeler 1.5 BAP prep (cost spreadsheets)

Task 5: RD Community Relations. Kevin Smith prepared for and attended a public meeting on
November 11, 4997. The primary focus of the meeting was to discuss the proposed changes to the soil

remedy and to listen to concerns of the Cathedral Park Community Group.

L Individual

Role

Hours -

Activity

LK. Smith

Engineer

8

Public meeting preparation and attendance

Task 6: RD Data Acquisition. E & E completed the tasks in the RD Supplemental Sampling Plan on
October 27. 1997. During this field work E & E surveyed the supplemental soil sampling locations and
buried pilings. collected information on the production wells, and gathered additional concrete dimensional
data. ' '

Individual Role | Hours " Activity

C. Nancarrow Engineer 33 Field surveying

T. Angus 13 Field surveying

Task 8: RD Data Validation. E & E conducted data validation on soil samples collected during the
supplemental soil sampling event.

L Individual ' Role Hours : Activity

M. Woodke Chemist 7 Data validation

A. Turner Chemist 0.5 Data validation

Task 9: RD Data Management. Following the field activities conducted under Task 6, E & E
transferred the field notes and data into GIS and CAD. With information obtained from the additional
dioxin sampling and supplemental soil sampling events, E & E updated the data tables and GIS maps for
use in the Revised Draft Remedial Design Data Summary Report.

NMyvsenpe_duaumeermekiwpertectinvoiceliov73 L wpd Page 2
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Y
Individual Role Hours Activity
K. Smith Engincer 23.5 Reviewed data tables, CAD figures, and GIS figures
C. Nancarrow Engineer 27.5 Reduced field notes, coordinated GIS and CAD
’ : revisions, organized and prepared data tables
R. Earlywine Engineer 46 Organized and prepared data tables
1. Wroble Risk Assessor 6 Prepared data tables
E. Martin- CAD Operator 28 Prepared CAD figures
G. Randail Data manager 16 Prepared data tables
A. Hanson GIS operator 81 Prepared GIS figures
A. Saxton GIS operator ! Word processing g

Report and delivered the document to DEQ for review on November 26, 1997.
Ve .

. . (s
Task 11: Preliminary Design. E & E finalized the Revised Draft Remedial Design Cata Summary

[ Individual Role - Hours Activity
S. Fleming Project manager 12 Data Summary Report preparation guidance and
' L - | technical review
P. éourdugc Editor 18 Data summary editing
K. Smith Engineer 40.5 Organized I . - ::mary Report preparation, report
review !
R. Earlywine Engineer 105 Data Sumimary Report preparatim:. '
C. Nancarrow Engineer 87 Data Summary Report preparation
J. Wroble Ri.sk-Ass;:ssm- 18 Data Summary Report preparation
M. Jones Ehgineer 4 Truck/rail transport issues
L. Martin CAD Operator’ 26 Prepured CAD figures for Data Summary Report
F. Cramer " Clerical 3.5 Word processing
E. Hamlin ‘Word Processor 16.5 Word processing
A. Saxton Clerical 5 Document publication A
M. Elliot Clerical 4 Document publication ’ jl

Task 21: RA Planning and Support/Project Administration. During this period, E & E conducted
routine project management tasks such as resource allocation and financial oversight of the RD activities

and prepared the invoice for the previous reporting period. E & E (Fleming, Montgomery, Anderson, and
Smith) attended the monthlyv meeting on November 5, 1997. The primary topics of this meeting was

croundwater RA issues and the CSM. E & E also began drafting a budget and assumptions proposal for |
continued groundwater RA activities.

Individual Role Hours Activity
S. Fleming. Project Manager , 20 Project Admin, invoice prep, monthly meeting
J. Montgomery Program Manager 8 Monthly meeting

Page 3
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Individual Role Hours Activity.
D. Shivjiani Senior Project Engineer 1 BAP consultation
K. Smith Engineer 335 Invoice prep, monthly meeting, BAP prep
D. Anderson Hydrogeologist 16 Monthly meeting, BAP prep
J. Wheeler ' 1.5 BAP prep (spreadsheets)
J. Mihalek ‘_L Clerical 2 BAP word processing

Task 22: RA Site Specific Plans. E & E finalized the draft Revised CSM deliverable. In addition, E &
£ participated in several discussions/conference calls on the approach to revise the CSM document. E& E
also conducted limited trend analysis of NAPL thicknesses and extraction rates (at the request f DEQ) to
help refine the scope for future CSM revisions. E & E also began revising CSM site maps per DEQ and
EPA comments.

Individual Role Hours Activity
1. t\'iontgmﬂcn‘_\‘ . Program Manager 7 CSM review
I’ Bourdage Editor 3 CSM production
K. Smili\ Engincer 11 CSM preparation/ conference call
D. Anderson Fydrogeologist - 41 CSM prep/revisions. trend analysis  °
AL Showers Graphics -3.5 Time sheet correction
A. Showers Graphics 35 CSM graphics
1. Mihalek Clerical 6 CSM Word processing

Task 23: Construction Contractor Procurement. E & E executed a team member subcontract
agreement with Hong-West for tield sampling assistance and issued an amendment to Sound Analytical
Services for additional eftluent sample analysis.

! Individual | Role Hours Activity

Subcontract administration

W

l M. Wright Subcontract Coordinator

Task 26: RA Data Validation. E & E initiated data validation on one effluent sample result. One out of
cvery ten samples will be validated by E & E.

Individual Role Hours Activity

R. Perott Chemist 0.3 Data validation

" Task 27: RA Implementation. During this period, E & E continued to provide routine oversight and
management of on-going site activities and remedial actions. E & E finalized the third quarter 1997
Quarterly Report and delivered it to DEQ on November 6, 1997. E & E also continued ion exchange
vendor information collection and evaluation. Finally, E & E completed quarterly groundwater monitoring
October 27 through 31, 1997. ‘
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Individual Role Hours Activity
D. Shivjiani Senior Project Engineer 3 Evaluate ion exchange vendor info
P. Bourdage Editor -3 Edited quarterly report
K. sn{im Engineer 28.5 %:ﬂ;ir:ﬁfgef::;e‘:/eggflion and review, ion exchange
D. Anderson Hydrogeologist 15.5 GroundwaterlRA oversight
C. Nancarrow Engineer 32 g)urz;l;f;(l)y:l (;:gg;t preparation, ion-exchange unit vendor
M. Jones Engineer 12 NAPL/water measurements
M. Wimauw Geologist 74 rC)}rn;::)undwater sampling, field support, quarterly report
E. Martin CAD Operator 0.5 CAD figure for quarterly report
=, Miller Technician 46.75 Groundwater sampling
E. Hamlin Word Processor. ,3‘5 Word processing
A. Saxton Clerical 3 Document publication
M. Elliot Clerical { Document publication
F. Cramer Clerical 1 ! Word processing
J. Mihalek Clerical 4 Word processing
A. Showers Graphics 4.5 Pressure transducer zraphs for quarterly report

3. ISSUES OF IMPORTANCE.

~ None at this time.

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION

“None at this time.

5.. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD

®  Purchase of ion exchange unit manufactured by Aero-Terra-Aqua (ATA) and installation in the

FWDA treatment system:

®  Submit Soil RA and Groundwater RA BAPs;

®  Begin 30% Design Documents;

®  Recéive comiments on Draft RD Dat.

accordingly: and

. ( . .
®  Receive final direction on CSM revisions.

‘
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6. DELIVERABLES SUBMITTED

® Remedial Actions Quarterly Report, Report Period: July 1997 - September 1997 submitted on
November 6. 1997: and

® Revised Draft Remedial Design Data Summary Report submitted on November 26, 1997.

7. KEY PERSONNEL CHANGES

No personnel changes have occurred during this reporting period.

8. SUBCONTRACTING

ADT (SBE) was utilized during this reporting period for site operations and treatment system operatlon
Northwest Protective Services ( WBE) was utilized during this period for site security services. Sound
Analytical Services was utilized to analyze the weekly effluent water samples.

9. DATA GENERATED

Weekly treatment system ctfluent analytical data was generated during this period. The results are
summarized in the quarterly reports. Supplemental soil sampling data collection activities were reported in
the revised draft data summary report. '

10. MBE, WBE, SBRA INVOLVEMENT

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services { WBE) was utilized during this period for site security services. Sound
Analvtical Services was utilized to analyze the weekly effluent water samples.

11. LABORATORY SERVICES

Sound Analytical Services was utilized to analyze the weekly effluent water samples.

Museatpe_datimeermek\wperfectiinvoiceline 731 1L wpd Page 6
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TASK ORDER PROGRESS REPORT

88-97-5
73120
McCormick & Baxter Remedial Design/Remedial Action

Contract/Task Order No.:
E & E Invoice No.:

Site Name:
OH4000
Sheila Fleming. Project Manager, E & E, Seattle

E & E Project No.:
Prepared by:
January 19, 1998

Date: _
November 30, 1997 through January 3, 1998

Period:

1. BUDGET STATUS SUMMARY

Budget Budget Percent of
Expended this Expended Authorized Work
Task Description Period to Date Budget Conlpletea
1-RD Project Planning and Support $0.00 $0.00 $0.00 0%
2-RD Site-Specific Plans ‘ $0.00 $3,811.18 $3,594.00 100%
3-RD Project Administration $5,246.61 $29,134.62 $55,914.00 50%
4-RD Subcontractor Procurement $0.00 $1,021.54 $895.00 100%
5-RD Community Relations $431.03 $6,090.45 $8,904.00 95%
6-RD Data Acquisition $0.00 $16,047.76 $30,476.00 90%
7-Sample Analysis $0.00 $9.892.00 $10,302.00 100%
8-RD Data Validation $0.00 $501.29 $1.979.00 100%
9-RD Data Management $2.808.14 $20.260.70 $21,367.00 1 95%.
10-Treatability Studies $0.00 $0.00 $0.00 0%
11-Preliminary Design $17,459.01 $63,707.81 $78.218.00 95%
14-Pre-Final/Final Design $0.00 $0.00 $59,531.00 0%
-RD Subtotal $25,944.79 $150,467.35 $271,180.00 60%
21-RA Planning and Support $2.577.61 $23.022.36 $53.366.00 45%
22-RA Site-Specific Plans $1.119.86 $89,721.03 $100.746.00 95%
23-Construction Contractor Procurement $0.60 $5.081.57 $37.941.00 45%
25-Resident Inspection Services $0.00 $0.00 $0.00 0%
26-RA Data Validation v $0.00 $224.67 $1.939.00 15%
27-RA Implementation $18.620.37 $199.748.43 $541.453.00 3%
RA Subtotal 322,317.84 $317,798.06 3735.445.00 45%
L TOTAL $48,262.63 $468,265.41 | $1,006,625.00 55%

a . . . -
Percent complete represents proportion of authorized work completed to date.

Muser e datamcermekbwpertecttinvaicetinv 731 20 wpd
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2. PROGRESS MADE DURING THE REPORTING PERIOD

Task 3: RD Project Administration. During this period, E & E conducted routine project management
tasks such as resource allocation and financial oversight of the RD activities and prepared the invoice for
the previous reporting period. E & E also prepared a revised budget and assumptions proposal (BAP),
dated December 19, 1997, for continuation of Soil RD activities. Finally, E & E assisted DEQ with

preparation of the ROD Amendment.

Ir Individual Role Hours Activity
S. Fleming Project Munager '35 Project admin. BAP prep, ROD Amendment
J. Montgomery ' Program Manager 2 Program Management oversight
K. Smiuch Engineer 3 Invoice prep, BAP prep ‘

- Task 5: RD Community Relations. Travel costs and miscellaneous ODCs for the November 1997 public

meeting were posted to the project during this period.

Task 6: RD Data Acquisition. No activities were conducted during this period.

Task 8: RD Data Validation. No activities were conducted during this period.

Task 9: RD Data Management. No activities were conducted during this period. The hours shown

below are incorrect. These hours will be adjusted in the subsequent invoice,

Individual

Role

Hours

Activity

R. Earlywine

Engineer

23

Time sheet error.

Task 11: Preliminary Design. E & E initiated preparation of the 30% soil design documents during this
period. The 30% design submittals will include drawings, specification section 01010 - Scope of Work,
the specification’s Table of Contents, the Basis of Design report, a preliminary cost estimate, and a
preliminary schedule. The 30% design documents will be submitted to DEQ on January 16, 1998.

Individual Role Hours Activity

S. Fleming Project manager— 7 Preliminary soil design activity oversight

K. Smith Engineer 42 Preliminary soil design organization. scoping, and
oversight. :

R. Earlywine Engineer 61 Preparation ot Basis of Design report and
construction cost estimate.

C. Nancarrow Engineer 125 Preparation of preliminary specification sections,
Basis of Design report, and five (5) design
drawings.

E. Hamlin Word Processor 3.25 Word processing.

A. Saxton Clerical 0.25 Word processing, publications support.

A. Showers Graphics 0.25 Graphic assistance

Museaspe_datiancermekiwperteetinvoiceiny 73120, wid
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Task 21: RA Planning and Support/Project Administration. During this period. E & E conducted
routine project management tasks such as resource allocation and financial oversight of the RD activities
and prepared the invoice for the previous reporting period. E & E continued to prepare the cost proposal to
revise the CSM.

[ Individual Role Hours Activity
S. Fleming Project Manager 12 Project Admin. invoice prep. cost proposal review
J. Montgomery Program Manager 2 Monthly project oversight |
K. Smith Engineer 3 RA project management. invoice review
C. Nancarrow .Engineer 5 Invoice preparation
J. Mihalek Clerical 2 Word processing
M. Elliot Clerical 1.5 Word processing

Task 22: RA Site Specific Plans. E & E participated in several discussions/conference calls regarding the
approach to revise the CSM document. :

Individual ‘ Role Hours Activity
1. Montgomery Program Manager 1 Rcviscld CSM scoping discussion
S. Fleming Project Manager 2 Revised CSM scoping discussion
D. Anderson Hydrogeologist 7 Revised CSM discussions
A. Showers Graﬁhics -3.5 Time sheet correction
1. Mihalek Clerical 2 CSM Word processing

Task 23: Construction Contractor Procurement. No activities were conducted during this period.

Task 26: RA Data Validation. No activities were conducted during this period.

Task 27: RA Implementation. During this period. E & E continued to provide routine oversight and
management of on-going site activities and groundwater remedial actions. E & E initiated purchase of the
ATA Aqua-Fix metals removal system for the FWDA treatment system during this period.

[ Individual Role Hours Activity
e . Site operation subcontract oversight. schedule of site
K. Smith - Engineer 8 ©op £ :
L E activities.
. Anderson Hydrogeologist 7 Site inspections.
C. Nuancarrow Engincer 3.5 fon exchange equipment purchase
M. Wimauer Geologist 6 Site inspections. Data collection.
1. Mihalek Clerical 6 Quarterly groundwater data entry
Masen pe_dataimeermeklwpertectinvoiceing 73120 wpd
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3. ISSUES OF IMPORTANCE.

None at this time.

4. POTENTIAL/CURRENT PROBLEM AND RECOMMENDED SOLUTION

None at this time.

5. KEY ACTIVITIES/SCHEDULE FOR SUBSEQUENT REPORTING PERIOD

! Submit Soil RA and Groundwater RA BAPs:

!' Submit 30% Design Documents;

! Receive comments on Draft RD Data Summary Report and BTTP, and revise documents
accordingly: and

! Receive final direction on CSM revisions.

6. DELIVERABLES SUBMITTED

! Soil Design cost proposal submitted on December 19, 1997.

7. KEY PERSONNEL CHANGES

No personnel changes have occurred during this reporting period.

8. SUBCONTRACTING

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound
Analytical Services was utilized to analyze the weekly effluent water samples.

9. DATA GENERATED

Weekly treatment system effluent analytical data was generated during this period. The results are _
summarized in the quarterly reports. Supplemental soil sampling data collection activities were reported in

the revised draft data summary report.

10. MBE, WBE, SBRA INVOLVEMENT

ADT (SBE) was utilized during this reporting period for site operations and treatment system operation.
Northwest Protective Services (WBE) was utilized during this period for site security services. Sound

Musaape dasvamecrmekiwperfectinvoiceling 731 20.wpd Page 4




Analyvtical Services was utilized to analyze the weekly effluent water samples.

1. LABORATORY SERVICES

Sound Analytical Services was utilized to analyze the weekly effluent water samples.
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November 04, 1997 09: am - ‘ Page:

WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Action ( )
For Month of October 1997

51

STAFF NAME ACTIVITY NAME ACTIVITY HOURS
Steve Campbell Meetings 1.50
Coordination 23.00
Document Review 9.50
Employee Total: 34.00
Bill DPana Travel .50 .
Communication 8.50
Coordination 6.00
Document Prep .50
Document Review 5.00
Site Visits 1.00
Financial Management .50
Employee Total: 22.00
Jill Kiernan Document Review .50
Employee Total: .50
56.50

- {dls_bystaff subprog.sql)
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November 04, 1997 09: am ’ Page:

WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Design ( )
For Month of October 1997

STAFF NAME - ACTIVITY NAME

Coordination
Document Review

Steve Campbell

ACTIVITY HOURS

Employee Total:

Bill Dana Travel
Meetings
Communication
Coordination
Document Prep
Document -Review
Site Visits
Analysis and Planning
Financial Management

Employee Total:

Kevin Dana Records Management

Employee Total:

Bruce Gilles Communication

Employee Total:

Karin Koslow Meetings
. Communication

Employee Total:

Barbara Petzing Clerical/Admin Subport

Employee Total:

Lon Revall _ Document Review

Employee Total:

. (dls_bystaff subprog.sql)

52
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December . 03, 1997 09:. am Page:

42

WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
_ Business Office Project
McCormick & Baxter Remedial Action ( )
For Month of November 1997
STAFF NAME ACTIVITY NAME ACTIVITY HOURS
Steve Campbell Meetings 5.50
Coordination 7.00
Employee Total: 12.50
Bill Dana Travel .50
Meetings 13.00
Communication 5.50
Coordination 5.00
Document Prep 3.00
Document Review 5.00
Employee Total: 32.00
Bruce Gilles : Meetings 5.00
Communication 4.50
Document Prep 2.00
Document Review 7.00
Analysis and Planning 6.00
Employee Total: 24.50
Jill Kiernan Meetings 7.00
Document Review 4.00
Employee Total: 11.00
80.00

“ (dls_bystaff_ subprog.sql)



December 03, 1997 09:  am Page:

WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
(Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Design ( )
For Month of November 1997

STAFF NAME . ACTIVITY NAME ) ACTIVITY HOURS
Steve Campbell , Coordination 5.00
Employee Total: 5.00

Bill Dana Travel . .50
' Meetings 2.50

Communication 6.50

Coordination _ 6.50

Document Prep - 15.00

Document Review .50

Employee Total: 31.50

Kevin Dana Document Prep 1.00
Analysis and Planning . .50

‘Records Management .50

Employee Total: 2.00

Barbara Petzing " Clerical/Admin Support 5.50
Employee Total: 5.50

44 .00

= (dls_bystaff subprog.sql)




January 05, 1998 10:41 am

WMC TIME ACCOUNTING SYSTEM

Page:

DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR

(Does not include DEQ lab labor)
Business Office Project
McCormick & Baxter Remedial Action
For Month:of December 1997

STAFF NAME . ACTIVITY NAME

Jo Brooks Coordination

Employee Total:

Steve Campbell Coordination
Document Review

Employee Total:

Bill Dana ’ : Meetings
Communication
Coordination
Document Review
Financial Management

Employee Totai:

Bruce Gilles Meetings
Communication
Analysis and Planning

Employee Total:

Daniel Murphy , Clerical/Admin Support

Employee Total:

(dls_bystaff_subprog.sql)

ACTIVITY HOURS
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January 06, 1998 07:51 am Page:
WMC TIME ACCOUNTING SYSTEM
DIRECT LABOR SUMMARY FOR ENVIRONMENTAL CLEANUP LABOR
' (Does not include DEQ lab labor)
Business Office Project .
McCormick & Baxter Remedial Design ( )
For Month of December 1997
STAFF NAME. ACTIVITY NAME ACTIVITY HOURS
Steve Campbell Coordination ‘ 8.00
Document Review 5.50
Employee Total: 13.50
Bill Dana Meetings 1.50
Communication 8.50
Coordination 5.50
Document Prep 6.50
Document Review 7.00
Financial Management 1.00
Employee Total: 30.00
Kevin Dana Records Management 50
Employee Total: 50
Jill Kiernan Coordination .50
Document Review 2.00
Employee Total: 2.50
Joe Mollusky _ Meetings 1.00
Employee Total: 1.00
Daniel Murphy Clerical/Admin Support 1.00
Employee Total: 1.00
| Barbara Petzing Clerical/Admin Support 1.50
Employee Total: 1.50
50.00

(dls_cstm.sql)



STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY
REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE
V-990601-02

FOR THE PERIOD OF 8/1/97 - 12/31/97

This Total
Period Expenditures
Expenditures Encumbrances To Date
Personal Services/OPE $ 11,175 $ - $ 11,175
Services & Supplies 293 - 293
Capital Outlay - - 2
Total Direct Cost 11,468 - 11,468
Indirect Cost: 2,194 - 2,194
TOTAL COST $ 13,662 $ - $ 13,662

Page 1 of 2



REMEDIAL DESIGN at the MCCORMICK & BAXTER SUPERFUND SITE
EAS FUND 672/R*STARS PCA 696XX (G-34504-98)
V-990601-02
SUMMARY WORKSHEET
8/1/97 - 9/30/01
1st 2nd 3rd 4th Final 5th 6th Tth 8th 1st 2nd 3rd 4th Sth COSTS
8/1/97 10/01/97 1/01/98 4/01/98 Costs 07/01/98 10/01/98 1/01/99 4/01/99  07/01/99 10/01/99 1/01/01  4/01/01 07/01/01 TO

QTR 9/30/97 12/31/97 3/31/98 6/30/98 FY 98 09/30/98 12/31/98 3/31/99 6/30/99  09/30/99 12/31/99 3/31/01  6/30/01 09/30/01 DATE

PS $ 609520 § 507960 S - $ - $ - $ - 5 - $ - $ - $ - $ - $ - s - $ - 11,174.80
SS 28.75 264.73 - - - - - - - - - - - - 293.48
CO - - - - - - - - - - - - - - -
TOTAL-DIRECT 6,123.95 5,344.33 - - - - - - - - - - - - 11,468.28
FY 98 -19.63% 1,196.49 997.12 - - - - - - - - - - - - 2,193.61
TOTAL $ 732044 $ 634145 § - $ - $ - $ - 5 - $ - $ - $ - $ - 5 - $ - s - 3 13,661.89
Encumbrances: -
GRANT AWARD ’ . 1,292,352.00
AWARDED TO DATE . ’ 500,781.00
(OVER)/UNDER SPENT § 487,119.11

File: M
Rpts: 038 and 359. dp 01/30/1998 Sheet: MWork#2



STATE OF OREGON DEPARTMENT OF ENVIRONMENTAL QUALITY
REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE
V-990601-02 :
FOR THE PERIOD OF 10/1/97 - 12/31/97

This - Total
Period - Expenditures
Expenditures Encumbrances To Date -
Personal Services/OPE $ 11,234 $ - $ 18,164
Services & Supplies 224,512 - 233,158
Capital Outlay : - - -
Total Direct Cost : 235,746 . - 251,322
Indirect Cost: 2,205 - ' 3,566

TOTAL COST $ 237,951 $ - $ 254,888

Page 2 of 2




REMEDIAL ACTION at the MCCORMICK & BAXTER SUPERFUND SITE
EAS FUND 673/R*STARS PCA 697 (G34505-98)
. V-990601-02
SUMMARY WORKSHEET
8/1/97 - 9/30/01

1st 2nd 3rd dth Final Sth 6th 7th 8th 1st COSTS
8/1/97 10/01/97 1/01/98 4/01/98 Costs 07/01/98  10/01/98  1/01/99  4/01/99  07/01/99 10/01/99 1/01/01 4/01/01 ©07/01/01 TO
QTR 9/30/97 12/31/97 3/31/98 6/30/98 FY 98 0930/98 123198  3/31/99  6/30/99  09/30/99  12/31/99 3/31/01  6/30/01 . 09/30/01 DATE
PS $ 693001 § 1123444 § . - s -8 N - s - 5 - s $ $ $ 18,164.45
Iss 864587  224,512.47 . - - - - - - - 233,158.34
co - - . - - - - - - - -
TOTAL-DIRECT 15,575.88 23574691 . . y . - - - - 251,322.79
FY 98-19.63% 1,360.36 2,205.31 - - . . - - - - 3,565.67
TOTAL $ 1693624 § 23795222 § - - s - 3 - 8 - s - § - $ - $ $ $ $ $  254,888.46
Encumbrances: i
GRANT AWARD 15,852,656.00
AWARDED TO DATE - 2,381,694.00
(OVER)/UNDER SPENT ~$ 2,126,805.54 |

Rpts: 038 and 359.

dp 01/30/1998

File: M
Sheet: MWori#2




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 10
1200 SIXTH AVENUE
SEATTLE, WA 98101

TARGET SHEET

The following document was not imaged.
This is due to the Original being:

';

X Oversized ;

CD Rom

Computer Disk

Video Tape
Other:

**A copy of the document may be requested from the Superfund Records Center.

*Document Information®

Document ID #: | 1386035
File #: . 6.3.7 VOL.1 |
Site Name: McCormick And }Baxte':r Creosoting (MCBSF)

McCormick & Baxter Creosoting Co. Site Remedial Action Project Schedule 1-15




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 10
1200 SIXTH AVENUE
SEATTLE, WA 98101

TARGET SHEET

The following document was not imaged.
This is due to the Original being:

"X Oversized

CD Rom

‘Computer Disk

Video Tape

Othcr:

**A copy of the document may be requested from the Superfund Records Center.

*Document Information®

Document ID #: - 1386035
File #: | 6.3.7 VOL.1 | |
Site Name: McCormick And Baxter Creosoting (MCBSF)

McCormick & Baxter Creosoting Co. Site Remedial Action Project Schedule 21‘-29,«




I

RECEIVED
FEB 172 1598 DEPARTMENT OF
OREGUN UPERATIONS OFFIC ENVIRONMENTAL

February 11EPIO98GION 10 QUALITY

Al Goodman

U.S. Environmental Protection Agency
Oregon Operations Office

811 SW Sixth Ave.

Portland, OR 97204

Re:  McCormick & Baxter Site
RD/RA Coop. Agreement
Quarterly Progress Report

Dear Al:

Enclosed is a Quarterly Progress Report for the McCormick & Baxter Creosoting Co.
NPL site, as required by Remedial Design/Remedial Action (RD/RA) Cooperative
Agreement number V-990601-02, between the U.S. Environmental Protection Agency
(EPA) and the Oregon Department of Environmental Quality (DEQ). The report is for
the period October 1 through December 31, 1997.

If you have any questions concerning this report, please let me know.
Sincerely,
Bt ,: ) e
William H. Dana

Project Manager
Waste Mgmt. & Cleanup Division

enclosure

cc: Steve Campbell, DEQ (w/encl.)
John Montgomery, E&E (w/o encl.)

811 SW Sixth Avenue
Portland, OR 97204-1390
(503) 229-5696

TDD (503) 229-6993

DEQ-1 |

.





